BEFORE THE OFFICE OF THE COMMISSIONER OF RAILROADS
STATE OF WISCONSIN
Petition of Wisconsin Department of Transportation for a Determination of the Adequacy of Warning
Devices and for the Repair of the Public Grade Crossing of the Wisconsin Central Ltd. Tracks with

Thayer Street in the City of Rhinelander, Oneida County

9164-RX-608

SECOND SUPPLEMENTAL ORDER

The Office of the Commissioner of Railroads (OCR) previously issued an order that required the
improvement of the crossing at-grade of Thayer Street with the Wisconsin Central Ltd. tracks by
September 1, 2006 (Crossing No. 694 005A / MP 216.70).

On May 30, 2006, the DOT notified the OCR that the highway project has been delayed a year
to 2007. The DOT requested that an extension of the completion date for the crossing surface
to September 1, 2007. DOT further stated that the crossing signal work is not affected by the
highway project and thus the completion date for the signal work can remain Sept. 1, 2006.

The Commissioner concurs and extends the completion date for the crossing surface to
September 1, 2007.

THEREFORE, IT IS ORDERED,

1. That the Wisconsin Central Ltd. shall install and maintain a crossing of
recycled plastic composite planks at-grade of Thayer Street with its tracks in accordance with the
design plans of the Wisconsin Department of Transportation and the City of Rhinelander in the City
of Rhinelander, Oneida County by September 1, 2007 (Crossing No. 694 005A / MP 216.70).

2. That jurisdiction is retained.

Dated at Madison, Wisconsin, (June 5, 2006).

By the Office of the Commissioner of Railroads.

Rodney W. Kreunen

Commissioner of Railroads
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